attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 7:12PM

Contract No.:  04-0120F4

Diary #: 193 Const Calendar Day: 228 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

18-Jan-2013  Friday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Clear, warm

Diary: Dispute
General Comments
MEP CCO meeting 0900-1000. Meeting with ABF/FWS to discuss spacing of ductwork supports along .
tower cable shrouds, 1000-1030. Track progress of FWS field work. Oversight of cable band caulking.
Inspect south main span cable bands for cleanliness in the caulk grooves with Ben Jones, ABF. Misc MEP
paperwork and write diaries.

04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their information is in PMIV.
| arrived at the top of the south side span at 1300. Damian Wilkenson was caulking the top half of cable
band CB 38S, and Joey Leal was applying butyl rubber and bond break tape to the downhill, end groove.
| inspected CB 36S, 34S, and 32S, and determined they complied with the requirements of Submittal
2570R01. 1 did note that a bubble had formed in the UP, top side end groove of 32S, and the caulk
needed minor repair. | informed Ben Jones and Damain W. of this defect.
At 1330, Ben Jones and | inspected the cable band grooves of the south main span, reviewing each of the
locations | noted in my 1-14-2013 inspection. If additional cleaning was needed, Ben J. and | conducted
that cleaning until the grooves were acceptable for the installation of butyl rubber. The south main span
was bought off, and memorialized in an email.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Di ary: Dispute
PS-13 126  0-000-000.126 -
Bill O'Sullivan sent an email stating that the PS-13 beam is still with TOLCO. The email also reiterated
that the bolts for attaching this beam to the structure will have to be pre-tensioned.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 193 Date: 18-Jan-2013 Friday

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128  0-000-000.128 -
The Department's review of Submittal 2767R01 required ductwork spacing along the cable shroud of no

more than 4'. ABF and FWS spaced them at 4'-7 1/8", per the cable shroud shop drawings. A meeting
was held to come to an agreement.

I met with Bill O'Sullivan, ABF, and Jeremy Bartlett, FWS, at 1000. Bill O. informed me that C.K. Johnson
had likely not been welded on the shrouds, so it shouldn't be that hard to shorten the spacing to 4'. If they
have already been welded, the shrouds will be shipped to the site, cut off, then rewelded with the 4'
spacing on site.

They will send out an RFI to memorialize a change from the approved working drawings.

After 1700, the duct supports for the tower head arrived at the site. This material was inspected and
accepted on 1-22-2013.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
CCO 187 Extra Work at Force 001 O-MSI-EFA.187
Account ]

The FWS crew spent the shift welding angle clips on the PS-12 on the westbound bridge, south barrier at
PP 101. This work was directed in the response to RFI 3098.
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